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PHASE 1 STFH FACILITY CONSTRUCTION UPDATE
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35 Short-Term Family Housing Dedicated Play & Common Community-Integrated

rtive Program
Units; 15 PSH Units for Seniors Areas R et Architectural Design

Substantial Completion August 2020 New families are projected to move in starting October 2020

July Milestones:

Held a groundbreaking event (July 2).
Protective site and silt fencing installed.
Protective overhead pedestrian walkway installed on sidewalk in front of site.

Light pole in front of site was removed. This will be replaced with temporary construction site lighting.
Excavation of the parking lot area started.

August Projections:

New entry will be constructed for Rita Bright.

Excavation of the parking lot will continue.

Excavation support system will be installed (steel piles and wooden lagging along perimeter of site with concrete
pours). This requires the use of a heavy equipment, which may cause vibration on and around the site. A
geotechnical engineer is onsite to monitor this work. This is projected to take several months.

Foundation work will start towards the end of the month.

Electrical duct bank (to provide site power) will be installed.

Building permit expected to be received.

Questions? Please direct all inquiries to STFHprojects.dgs@dc.gov
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For your safety, only authorized personnel are allowed to access the construction sites
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